COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/13/2009

ESTIMATE SUMMARY 15:29:05
CONTID: C17026 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17026-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 41.0 DAYS TIME ALLOW: 41 WORK DAYS
REGION 2 FY09 SIGNAL POOL PROJ PERCENT TIME: 100.00 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: CR200-161
REGION 2 FY09 SIGNAL POOL PROJ
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 11/13/2009 DATE TIME STARTED 08/24/2009
520 EAST COSTILLA STREET DATE LET 04/09/2009 DATE WORK BEGAN 08/24/2009
DATE AWARDED 04/14/2009 DATE TIME STOPPED 11/10/2009
DATE CONTRACT EXECUTED 05/06/2009 DATE ACCEPTED 11/10/2009
COLORADO SPRINGS co 80903 719/442-2614 DATE NOTICE TO PROCEED 08/24/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 258,301.42 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 213,988.65 NON-PARTICIPATING 224,958.21 602.07
PERCENT COMPLETE : 87.09% TOTAL EARNINGS 224,958.21 602.07
FUNDS AVAILABLE: $ 33,343.21 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 224,958.21 602.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,209.83 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 221,748.38 602.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 221,748.38 602.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 602.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17026-BID ESTIMATE RUN 11/13/2009
PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  REMOVAL OF DELINEATOR 13.000 13.000
EACH 0.000 0.00
10.00000 13.000 130.00
0010 202-00200  REMOVAL OF SIDEWALK 140.000 140.000
SY 0.000 0.00
9.00000 140.000 1,260.00
0015 202-00201  REMOVAL OF CURB 108.000 108.000
LF 0.000 0.00
5.00000 108.000 540.00
0020 202-00203  REMOVAL OF CURB AND GUTTER 450.000 450.000
LF 0.000 0.00
6.00000 450.000 2,700.00
0025 202-00210  *REMOVAL OF CONCRETE PAVEMENT 706.000 706.000
SY 0.000 0.00
27.00000 706.000 19,062.00
0030 202-00220  REMOVAL OF ASPHALT MAT 34.000 34.000
SY 0.000 0.00
27.00000 34.000 918.00
0035 202-00250 REMOVAL OF PAVEMENT MARKING 1,323.000 1,323.000
SF 0.000 0.00
2.90000 1,323.000 3,836.70
0040 202-00810  REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
20.00000 8.000 160.00
0045 202-00821  REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0050 202-00827 *REMOVAL OF PULL BOX 5.000 4.000
EACH 0.000 0.00
135.00000 4.000 540.00
0055 202-00831  *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 1.000
EACH 0.000 0.00

180.00000 1.000 180.00
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PCN: 17026-BID ESTIMATE RUN 11/13/2009
PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 4.000 4.000
EACH 0.000 0.00
378.00000 4.000 1,512.00
0065 203-00000 UNCLASSIFIED EXCAVATION 449.000 449.000
cY 0.000 0.00
22.00000 449.000 9,878.00
0070 207-00205 TOPSOIL 71.000 71.000
cy 0.000 0.00
12.00000 71.000 852.00
0075 208-00011 EROSION BALES (WEED FREE) 12.000 12.000
EACH 0.000 0.00
21.60000 12.000 259.20
0080 208-00050 STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0085 210-00015 RESET END SECTION 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0090 210-00750 RESET LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0095 210-00810 RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
70.00000 2.000 140.00
0100 210-00827 *RESET PULL BOX 4.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
0105 210-00858 *RESET PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00
135.00000 1.000 135.00
0110 210-00860 *RESET PEDESTRIAN PUSH BUTTON 1.000 1.000
EACH 0.000 0.00
27.00000 1.000 27.00
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PCN: 17026-BID ESTIMATE RUN 11/13/2009
PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 1.000 1.000
EACH 0.000 0.00
54.00000 1.000 54.00
0120 212-00006 SEEDING (NATIVE) 0.700 0.700
ACRE 0.000 0.00
550.00000 0.700 385.00
0125 213-00002 MULCHING (WEED FREE HAY) 0.700 0.700
ACRE 0.000 0.00
500.00000 0.700 350.00
0130 213-00061 MULCH TACKIFIER 45.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 414.000 414.000
cy 0.000 0.00
32.63000 414.000 13,508.82
0140 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12.000 4.000
TON 0.000 0.00
193.00000 4.000 772.00
0145 412-01060 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 462.000 462.000
sy 0.000 0.00
64.60000 462.000 29,845.20
0150 506-01020 GEOGRID REINFORCEMENT 462.000 462.000
sY 0.000 0.00
3.75000 462.000 1,732.50
0155 503-00018 *DRILLED CAISSON (18 INCH) 4.000 4.000
LF 0.000 0.00
81.00000 4.000 324.00
0160 601-01000 CONCRETE CLASS B 11.500 11.500
cY 0.000 0.00
525.00000 11.500 6,037.50
0165 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 8.000 8.000
LF 0.000 0.00

160.00000 8.000 1,280.00
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PCN: 17026-BID ESTIMATE RUN 11/13/2009
PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 608-00000 CONCRETE SIDEWALK 57.000 57.000
sy 0.000 0.00
31.50000 57.000 1,795.50
0175 608-00010 CONCRETE CURB RAMP 30.000 21.000
Sy 0.000 0.00
108.00000 21.000 2,268.00
0180 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 370.000 370.000
LF 0.000 0.00
17.50000 370.000 6,475.00
0185 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 495.000 495.000
SF 0.000 0.00
7.00000 495.000 3,465.00
0190 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 170.000
LF 0.000 0.00
15.00000 170.000 2,550.00
0195 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 340.000 340.000
LF 0.000 0.00
17.25000 340.000 5,865.00
0200 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 578.000 578.000
LF 0.000 0.00
15.00000 578.000 8,670.00
0205 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 221.000 221.000
LF 0.000 0.00
17.25000 221.000 3,812.25
0210 613-07026 *PULL BOX (16"x24"X12") 5.000 5.000
EACH 0.000 0.00
312.00000 5.000 1,560.00
0215 613-07034 *PULL BOX (24"X36"X18") 2.000 1.000
EACH 0.000 0.00
702.00000 1.000 702.00
0220 613-07038 *PULL BOX (36"X48"X18") 4.000 4.000
EACH 0.000 0.00

1,080.00000 4.000 4,320.00
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PCN: 17026-BID ESTIMATE RUN 11/13/2009
PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0222 613-07000 PULL BOX (SPECIAL) PULL BOX SPECIAL 36X60x24 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0225 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
21,600.00000 1.000 21,600.00
0227 613-10010 WIRING (SPECIAL) WIRING SPECIAL 1.000 1.000
LS 0.000 0.00
1,840.00000 1.000 1,840.00
0230 613-40010 *LIGHT STANDARD FOUNDATION 1.000 1.000
EACH 0.000 0.00
940.00000 1.000 940.00
0235 614-00011 SIGN PANEL (CLASS I) 27.000 27.000
SF 0.000 0.00
18.75000 27.000 506.25
0240 614-00012 SIGN PANEL (CLASS II) 59.000 59.000
SF 0.000 0.00
22.50000 59.000 1,327.50
0245 614-01573 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 9.000 8.000
SLIPBASE)
EACH 0.000 0.00
500.00000 8.000 4,000.00
0250 614-70337 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 2.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0255 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 16.000 16.000
EACH 0.000 0.00
486.00000 16.000 7,776.00
0260 614-75848 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
2,160.00000 4.000 8,640.00
0270 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

2,275.00000 1.000 2,275.00
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PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,650.00000 1.000 8,650.00
0280 627-00005 EPOXY PAVEMENT MARKING 24.000 24.000
GAL 0.000 0.00
137.50000 24.000 3,300.00
0285 627-00070 PREFORMED THERMOPLASTIC PAVEMENT MARKING 339.000 329.000
SF 0.000 0.00
15.00000 329.000 4,935.00
0290 630-00000 *FLAGGING 4.000 0.000
HOUR 0.000 0.00
21.50000 0.000 0.00
0295 630-00007 *TRAFFIC CONTROL INSPECTION 41.000 41.000
DAY 0.000 0.00
31.25000 41.000 1,281.25
0300 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 17.000
DAY 0.000 0.00
375.00000 17.000 6,375.00
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 2.700
EACH 0.300 31.88
106.25000 3.000 318.75
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 36.900
EACH 4.100 128.13
31.25000 41.000 1,281.25
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 6.300
EACH 0.700 21.88
31.25000 7.000 218.75
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 208.000 115.200
SF 12.800 172.80
13.50000 128.000 1,728.00
0325 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.200 50.00
250.00000 2.000 500.00
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PCN: 17026-BID ESTIMATE RUN 11/13/2009
PROJECT: CR200-161 ESTIMATE NO: 0002 15:29:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80360 *DRUM CHANNELIZING DEVICE 75.000 62.100
EACH 6.900 129.38
18.75000 69.000 1,293.75
0334 630-80380 TRAFFIC CONE TRAFFIC CONE 100.000 90.000
EACH 10.000 68.00
6.80000 100.000 680.00
0335 700-70010 F/A MINOR CONTRACT REVISIONS 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70011 F/A PARTNERING 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70016 F/A FUEL COST ADJUSTMENT 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 50.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70023 F/A ON-THE-JOB TRAINEE 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 700-70220 F/A PHONE SERVICE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 258,301.42 s 602.07 $ 224,958.17
PROJECT TOTAL CURRENT AMT $ 258,301.42 $ 602.07 $ 224,958.17



